

## ***Work party lists 2017---***

- GROUND
- CLUBHOUSE
- CLUB BOATS
- RACING GEAR
- GARDEN
- CLUB SAILING BOATS

## **Work party lists 2017 Update 29 Jan B Grant**

<b>GROUNDS</b>	<b>Barry Grant</b>
----------------	--------------------

Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEO PLE
1.	<b>Mooring compound and cabin tidy out</b>	Andrew Greenshields// Malcolm Spicer	Tidy compound and review racking as required.		5
2.	<b>Support to inspections of club owned moorings</b>	Malcolm Spicer	Extended to include refurb Race Marks	. 4/5 marks cleaned, 2 waiting ongoing. Some mooring chain sorting.	
3.	<b>Upgrade/Power to Winch for West slip</b>	?	Cable duct in place. Await definition for power winch ?		2
4.	<b>Slipways</b>	Nick Browning	Maintenance. Remove seaweed, survey and repair Move boulder on west slip.		5
5.	<b>Electric gate Corrosion</b>		Produce repair plan/cost/approval/implement	Quote received. To GC for approval	
6.	<b>Boatpark Seawall voids</b>	Nick Browning	Survey and sandbag/cement	Low tide 12 feb and 26 feb	2
7.	<b>Corrosion of perimeter fence. P1</b>	Nick Browning	South fence, whole length. Paint bottom 12cm of each panel		4

## **Work party lists 2017 Update 29 Jan B Grant**

Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEO PLE
8.	<b>Corrosion of perimeter fence. P2</b>	Nick Browning	South east corner, replace 3 sections and posts	Quote in progress.	4
9.	<b>Corrosion of perimeter fence. P3</b>	Nick Browning	South west corner. Replace 8 panels and posts.	Quote in progress.	8
10.	<b>Corrosion of perimeter fence. P4</b>	Nick /Phil Stacy	East section, paint 10 panels plus gate	In work . 4 panels 1 coat.	6
11.	<b>Site rainwater drains</b>		Inspect/maintain		1
12.	<b>Drainage upper car park</b>	Nick Browning	Crude temporary drain along fence and connect into existing chamber		2
13.	<b>Repair drainage channel</b>		Replace metal grid and tarmac surrounding area	Do near Change over day	4
14.	<b>Club signs</b>	Richard Wood	Inspect/repair .	In work	2
15.	<b>Implement Health and safety plan</b>	Neil Stroud	Provide signage, produce process sheets, review storage and disposal	In work Nick ?	
16.	<b>Site approach area</b>	Bob Turner/Rorie Geddes	Cut back growth. Check water gully. Wood fencing poor condition.. Cost total fence replacement. Review signposting	Cost total fence replacemen-£150. Work to proceed	2

## **Work party lists 2017 Update 29 Jan B Grant**

Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEO PLE
17.	<b>Tender rack East end T off Re installation</b>		Racks on site, assembly after keel boats go in.		10
18.	<b>Slippage of railway bank.</b>	Barry Grant/Mike Conroy	Scope to be defined after discussions with WPBC. Stones still moving. Hand over suspended. Interim work needed on bushes and provision of path		
19.	<b>Maintenance of railway bank landscaping</b>	Nick/Sally Fielding	Clear undergrowth and render tlc to bushes	In work	5
20.	<b>Service pontoons.</b>	John Kirby	Repair damage to tank brackets. Remove seaweed, prepare surface. Paint tanks. Service coupling brackets. Reassemble	In work	Lots
21.	<b>Pier maintenance</b>	Nick Browning	Survey structure. Define repairs. Remedy	Survey done	2
22.	<b>Maintenance of pedestrian footpath behind club fence</b>		Cut back brambles. Weed.under fence. Clear muddy areas.		6
23.	<b>Site lighting</b>		Now a capital expenditure task. Some support may be needed.		
24.	<b>Safety barrier</b>	<b>Nick/Jonathan and Gareth</b>	Put safety barrier at foot of steps by flagpole. Modify fuel bund to suit.	In work	4

## **Work party lists 2017 Update 29 Jan B Grant**

Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEO PLE
25.	<b>tender rack for RDYC maintenance</b>		West slip. Replace section 8 to 14. May be able to use ccsc beach rack?		4
26.	<b>Maintenance to embankment stabilisation work below electric gates</b>	Nick Browning/Martin and Sally F	Cement between crevices. Plant with brambles / hawthorne etc.		2
27.	<b>Permanent fendering around crane area</b>		Secure sleepers / or equivalent to rock face.		
28.	<b>Castle cove beach tender rack; maintenance</b>		Review requirement/need and then action		
29.	<b>Tie downs for dinghies</b>	Barry Grant	Shortage of tie downs. Provide additional set 20 as per 2016 design		4
30.	<b>Safety barriers</b>	Barry Grant	Barriers for crane area and replacements for boat parking areas.		
31.	<b>Move water tap near crane</b>	Barry Grant	Relocate near or on slipway gate hinge section		4
32.	<b>Site tidy</b>	Barry Grant	Roller lay up area, Skips for Metal and General rubbish		12
	<b>TOTAL COST</b>				

## **Work party lists 2017 Update 29 Jan B Grant**

### **GROUNDS MINOR ITEMS**

Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEOPL E
1.	Dig out rogue buddleia at foot of gabions			Done	2
2.	Trim branches on two sycamores by tender racks				
3.	Service barrier post on East beach slip				
4.	Unload new mooring chain on bank			Done	
5.	Make good work from last year near drainage chamber lower car park				
6.	Stowage area for public beach litter bin				
7.	Refill pothole near back pedestrian gate.				
8.	Remove grass from No Parking lines on road	Sally/Martin		Done	
	<b>TOTAL COST</b>				

## **Work party lists 2017 Update 29 Jan B Grant**

<b>Club house jobs</b>			<b>John Harrington</b>	
Task	Sponsor / Task Leader	Activity	Status / Progress	No of people
Curtains to be re-fitted in the club room. Horizontal or vertical blinds not approved by GC.	Sandra Smith	Extend poles to allow curtains to be fully pulled back in the summer months.	New or old curtains, design, measurements etc, to be discussed and agreed at first January workparty.	Assigned
Move waste pump alarm bell upstairs.	JH	Move waste pump alarm bell upstairs.	Wire installed ready for move after Xmas.	Assigned
De-green the veranda	JH	Spray the veranda to prevent slippage.	To be completed before Xmas.	Assigned
Order new club sign	JH	To replace the existing worn club sign overlooking the veranda.	Costs and design to be agreed at Jan GC meeting. Fitted before end of March.	Assigned
Make hardwood sign surround	JH/CC	Charlie Camm to make new sign surround.	Costs and design to be agreed at Jan GC meeting. Fitted before end of March.	1

## **Work party lists 2017 Update 29 Jan B Grant**

Relocate Net2 server to Chartroom	JH	To remove all comms kit from what will be the new shower area.	Ready to go.	Assigned
Sadolin all window and door frames outside.	JH	As task	Volunteers reqd.	2
Sadolin window ledge in Chartroom.	JH	As task	Volunteer reqd.	1
Deep clean galley	Mickey O'Toole	As task	Ongoing.	Assigned
Clubroom carpet tiles	TBA	Replace.	New tiles ready to go. Complete	
Fit training room projector to ceiling.	JH RW	Bolt projector to ceiling	Ready to go.	Assigned
Highlight boat shed steps	JH	Highlight front of steps leading from corridor down into the boat shed	Complete	1
Gas box	JH	Hammerite gas box	Volunteer reqd.	1



## **Work party lists 2017 Update 29 Jan B Grant**

<b>CCSC Boats</b>	<b>Bill Barker/Keith Williams</b>
-------------------	-----------------------------------

### **Imogen**

Mike Conroy Special team at Portland

### **General**

All club boats supervised by Keith Williams in the boat shed Resources to be allocated as required

### **Work programme**

Loafer is about finished except for the service on the engine and fitting the new steering which I will do later, so she is to be wheeled out of the workshop for now.

Camelot is next to go in followed by Idler and then Tern. However, we are a bit driven by progress on Durghan Belle's engine installation, once it is in the boat, she can be turned round and we will be able to get more boats under cover. We hope that can happen next week.

The work schedule for all the boats is much the same; jet wash, rub down and antifoul the hull clean tubes/topsides, clean and, if necessary, paint out the deck. Keith and I will survey each boat as they come out to see what, if any, further work is needed and I will service the engines outside work party times before the boats come out of the workshop.

### **Durghan Belle**

Currently contracted work on engine

### **Idler;?**

### **Trailers?**

### **Boat shed and Workshop?**

## **Work party lists 2017 Update 29 Jan *B Grant***

<b>Race Equipment</b>			<b>Ian Green</b>			
Task no	ITEM	SPONSOR/ TASK LEADER	ACTIVITY	Status/progress	NO PEOPLE	COST
1.	<b>Service Flagpole</b>	Ian/Jo	Lower pole. Service halyards	In work		
2.						
3.						
4.						
5.						

## **Work party lists 2017 Update 29 Jan B Grant**

<b>Garden</b>	<b>Rose Spicer</b>
---------------	--------------------

		STATUS
1.	Clear weeds/grass around shrubs on grass-banks	
2.	Get metal posts etc moved from grass bank (near Mooring container)	
3.	Trim hedge alongside railings between galvanised gates and electric gates	
4.	Weed and sweep steps next to Harry's flagpole	
5.	Paint walls in front/and side of Harry's flagpole	
6.	Cut back growth and tidy sloping area with boat feature	
7.	Tidy boat feature	
8.	Tidy hanging basket	
9.	Tidy planters and rearrange by wheelie-bin and front door	
10.	Tidy planters on verandah and lawn	
11.	Trim back buddleia shrubs	
12.	Tidy Quetsel steps and beds	
13.	Tidy around rocks at bottom of bank next to steps	
14.	Tidy pots around anchor	
15.	Prune back Rosa rugosa	
16.	Turn soil amongst shrubs	
17.	Cut back hedge West boundary	In work

## ***Work party lists 2017*** Update 29 Jan ***B Grant***

18.	Tidy flower beds and trim shrubs around lawn	
19.	Trim picnic lawn and edge	
20.	Alter slope of pathway to lawn	In work
21.	Renew timber edging to pathway to lawn	
22.	Trim back and Tidy shrubs outside Club fence	In work
23.	Check garden tables and benches	

## **Work party lists 2017 Update 29 Jan *B Grant***

<b>Club Sailing boats</b>	<b>Steve Green /Richard Bowers</b>
---------------------------	------------------------------------

<b>Task no</b>	<b>ITEM</b>	<b>SPONSOR/ TASK LEADER</b>	<b>ACTIVITY</b>	<b>Status/progress</b>	<b>NO PEOPL E</b>
1.					
2.					
3.					
4.					
5.					